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The purpose of this modification is to incorporate Approved Funding Program (AFP) numbers 4 and 5;

revise Summary of Direct Costs, I.,1.,Safeguards & Security (SS00011) to reflect the WAD amount; and
correct the Total Obligations from Modification A010.

Contract No. DE-AC08-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE paragraph (b), is revised to reflect an increase of $165,826,
which appears on WAD SS00011,

2. As a result of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph (a)(1),
there is a net increase in the estimated cost of $165,826. Therefore, the estimated cost for fiscal year 2001 is
revised from $150,143,157 to $150,308,983.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as follows:

Estimated Cost

Contract Period: November 14, 2000, through September 30, 2001

Contract Line Items
Summary of Direct Costs

L Mission
a. Yucca Mountain (YMP0021, Rev. 01) $155,890,000
b. Acceptance Transportation and Integration (WAS0011, Rev.00) £894,000
c. Program Management & Administration (PMAO0O11, Rev.00) $2,056,000
d. Information Management (HRA0011, Rev.00) $2,032,000
e. Plutonium Disposition (MD1011, Rev.00) $105,000
f  Quality Assurance (QA00021, Rev.01) $5,167,000
g. IWO 98IDSNF06 (FYO01) $1,470,765
h. ITWO NVA0800 (FY01) $290,935
i. TWONV900101 (FY01) $48,000
j. ICGR (99-ICGR, Rev. 02) : $0
k. BSC Support to BN $52,760
1. Safeguards & Security (SS00011) $282,100

Total FY 2001 WAD $168,288,560@
Inter/intra-office transfers during FY01 ($27,732,577)

IL Waste Management and Restoration $0

I Construction Programs $0



Contract No. DE-AC08-01RW12101
Modification A011
Page 3 of 3

Iv. Work for Others

A% Site Support

VL Maintenance

VII.  Reimbursable Work

VIII.  Administration
a. Lease Termination Liability Reductions

$0
$0
$0
$0

$0

FY 2001 Estimated Costs
Yucca Mountain Transition Cost (T100011, Rev.01)

Grand Total Estimated Costs (inception-to-date)

$140,555,983

$9,753,00@

$150,308,983

3. This modification implements changes in contract funding pursuant to AFP numbers 4 and 5 for fiscal
year 2001. AFP numbers 4 and 5 appear as Attachments 1 and 2 to this modification. The AFP stipulates
the appropriate budget and reporting code distribution of the incremental funding identified below. The

following is a summary of funding changes in AFP numbers 4 and 5:

AFP No. Activities Amount
4 Incremental Funding $28,000

5 Incremental Funding $80,000
Total $108,000

In accordance with changes in AFP numbers 4 and 5, funds in the amount of $171,355,000 are hereby
obligated to the contract. The total amount of obligated funds from contract inception-to-date is therefore
increased from $171,247,000 by $108,000 to $171,355,000. Therefore, Clause B.2, OBLIGATION OF

FUNDS, is revised to read as follows:

.
N

Pursuant to the clause entitled ,’Obligation of Funds’, total funds in the amount of $171,355,000 have been
allotted for obligation and are available for payment of allowable costs and any-fees to be-incurred from the

effective date of this contract through the period estimated to end March 31, 2006.

4. Correct an error in Modification A010. Change 3., third paragraph, to read: “Pursuant to the clause
entitled,’Obligation of Funds, total funds in the amount of $171,247,000 have been allotted for obligation ...

through the period estimated to end March 31, 2006.”

5. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard

Form 30, as heretofore changed, remain unchanged and in full force and effect.



